
 

Longview Lane Box Culvert Project Proposed Schedule 
 

 

FEBRUARY 8 -  CONTRACT AWARD 

FEBRUARY 9 -  PHOTOS, MOBILIZE, TRIM TREES, BEGIN DEMOLITION 

FEBRUARY 10 -  COMPLETE DEMOLITINO, BEGIN PREP WORK TO INSTALL BOX   

   CULVERT 

FEBRUARY 11 -  SET BOX CULVERT 

FEBRUARY 12 -  BACKFILL BOX CULVERT (CAN OPEN ROAD IF NECESSARY) 

FEBRUARY 15 –  BEGIN WALL CONSTRUCTION 

FEBRUARY 16 -  CONTINUE WALL CONSTRUCTION 

FEBRUARY 17 - POUR WALL 

FEBRUARY 18 -  WRECK WALL POURS, PREP FOR PAVEMENT 

FEBRUARY 19 –  PAVE STREET (TEMPERATURE PERMITTING), DEMOBILIZE 

 


